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Air Vehicle Integration IPT
21 June 2011

Issues
• GVT results and allowable weight in the 

tail
• Power and heat value spreadsheet –

need input
• Responsible For Documentation For 

PDR
• Since We are Planning A Trip To DEA, 

Shouldn’t We Host The PDR At Crane

Description of Tasking Present Accomplishments (weekly)
• Supported Several Meetings 

Concerning Procurements
• Requested A List From All IPT’s For 

Items That They Want Air INT To Order 
and Work

• Environmental and loads spread sheet 
issued to provide specs for equipment

• Responsible for:
• Power
• ICS
• Cockpit Monitors
• ASP 
• Wiring
• Procedures
• Inputs to other IPT’s
• Final Integration 
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